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PROGRESS REPORT FORM
Project Construction Period for GREAT Grant (Federally Funded) and Completing Access to Broadband (CAB) Program Awards
	
This report will be publicly posted. In addition, it may be shared with the U.S. Department of the Treasury, other federal or state agencies/departments/legislators, and/or local governments. The provider shall make every attempt to complete this report without inclusion of confidential or proprietary information. If inclusion of confidential or proprietary information is necessary, the provider must clearly identify what information is confidential and provide a redacted report in a separate document. 

	SECTION A - PROJECT INFORMATION



	A.1. Provider Name:
	

	

	A.2. Project Contact Completing this Form:
	
	A.3. Title:
	

	

	A.4. Primary Phone:
	     
	A.5. Email:
	     



	
A.6. Reporting Period
	
	
Contract Information

	
	
	
	
	

	A.6.1.  From:
	
	
	A.7. Agreement #:
	     

	
	(date)
	
	
	

	
	
	
	A.8. Project Title:
		     




	A.6.2. To:
	
	

	
	(date)
	
	A.9. Project County:
		     




	
	
	
	
	

	
	
	
	
	

	
Upload Your Progress Reports to EBS.NC.GOV

	
	A.10. Program Type:
		☐GREAT (federally funded)
☐GREAT projects funded by CAB
☐CAB






	SECTION B - PROJECT UPDATES

	

	Please provide progress updates on the categories below.  Note any significant updates or challenges. 
All fields must be completed – blanks entries will be rejected.  

B.1. Design/Engineering:


	Please provide a brief narrative of the work done during the reporting period, work anticipated in the upcoming reporting period, and the expected completion date(s) for the remaining design/engineering work:









	
B.2. Securing Assets:
Please provide a list for all the following items (including but not limited to the source, agency, or department) required to complete this project and a brief update (such as “pending submission,” “submitted on [date], pending approval,” or “approved”) on any progress securing these items: rights-of-way; easements; other land; access to poles and completion of make-ready work. 

	RESPONSE: 








	[bookmark: _Hlk67081533]B.3. Materials/Supplies:
Please provide an update on the status of materials/supplies being purchased for the project. 

	RESPONSE: 
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B.4. Staffing/Contractors:
Please provide an update on progress with staffing/labor for the project. 
Identify any major contractors as well as any changes in the contractors being used.

	
Staffing/labor update or challenges: 





Contractor identification/additions/changes:








B.5. Construction:
Please describe the type(s) of construction performed during the reporting period and the general geographical area(s) where construction has taken place. Please also describe the construction efforts expected in the upcoming reporting period. 

In this context, “construction” means broadband infrastructure placed underground or above ground, including but not limited to conduit or fiber cable. It does not include preparation efforts such as obtaining permits or rights-of-way, obtaining pole attachment agreements, performing make-ready work, or ordering/acquiring materials for the project. It also excludes other phases for the project such as design and/or engineering.

	







B.6. Project Expenditures:
Provide the total expenditures for all eligible expenditures as identified in the agreement for the reporting period and cumulative to date. 
	B.6.1. Project Expense Category
	B.6.2. Total Project Budget Amount
	B.6.3. Total Expenditures for Reporting Period
	B.6.4. Total Expenditures Cumulative to Date

	Easements
	
	
	

	Materials
	
	
	

	
Construction/Installation
	
	
	

	Testing
	
	
	

	Engineering
	
	
	

	Lease/Collocations Fees (one-time fees)
	
	
	

	Other (add as needed)
	
	
	

	
	
	
	

	

	B.6.5.  Please identify and explain any expenditures  that are, or are expected to be, significantly more or less than budget amounts, as well as any potential budget changes that might be needed.








	SECTION C - OTHER


	
C.1. Note any other significant items in relation to successful completion of this project – successes, challenges, or general progress to note, including any additional items such as anticipated project delays.


	RESPONSE: 






	

	SECTION D – PROVISION OF SERVICE


 
D.1. Is service available yet from the provider to any awarded locations (potential subscribers) within this project? 
 
☐YES	☐NO
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	SECTION E - FOR PROJECTS WITH TOTAL PROJECT COSTs MORE THAN $10 MILLION (GREAT FEDERALLY FUNDED OR CAB FUNDED WITH SFLRF) OR WITH A TOTAL AWARD FROM NCDIT MORE THAN $5 MILLION (CAB FUNDED WITH CPF)



For projects with total project costs more than $10 million (federally funded GREAT or CAB funded with State and Local Fiscal Recovery Funds [SFLRF] or with a total award from NCDIT that exceeds $5 million (CAB funded with Capital Project Funds [CPF]), please also complete and submit Construction Period Progress Report Form Exhibit E. This Exhibit must be submitted with each progress report and revised as the project progresses.

Exhibit E should not be completed if the total project cost does not exceed $10 million (GREAT federally funded or CAB SFRF) or if the total award does not exceed $5 million (CAB CPF). Please contact your assigned NCDIT representative if you have any questions.

	SECTION F - COMPLETION OF CONSTRUCTION/DEPLOYMENT PHASE OF PROJECT



If you have completed the entire construction/deployment phase of this award, and made service available to all required locations, please indicate below: 

· ____  YES (all construction/deployment is completed and service availability to all locations is complete.)

For providers indicating completion of the construction/deployment phase of the project, the final report form will be given for completion by the provider. The final report form will include questions about service provision, speeds available, data caps, and providers will be required to submit address data to confirm that service is available to all locations required by the award. Broadband access is considered available if service can be provided to the location(s) immediately or within 10 business days upon request and without cost to the customer other than standard connection fees. Once the final report is submitted to the NCDIT Broadband Infrastructure Office, deliverables will be verified by the office. Upon verification, providers will move to the maintenance/monitoring period of the award. 



	SECTION G - PROVIDER CERTIFICATION & ATTESTATION



Broadband Provider Certification and Attestation

	The undersigned representative of the provider certifies that the information in this progress report is true, correct, and complete to the best of the signatory’s knowledge and belief. The signatory further certifies that as authorized representative, the signatory is authorized to file this progress report.



		
	
	     

	SIGNATURE OF AUTHORIZED REPRESENTATIVE
	
	Date

	

	     

	PRINTED NAME AND TITLE
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